Deadline	Task	Assigned to	Status	Comment	Estimated hours	Actual hours spent
10/21/2012	Set up github repo	Hannah	DONE	https://github.com/hkorus/CS147 Project	0	0
	figure out what the database schema will be					
	(info to store about art, how to connect					
10/22/2012	comments, etc)	Lynn, Hannah, Kate	DONE		0.5	0.5
	Research what Facebook integration will					
10/22/2012	1	Hannah	DONE		1	0.25
	make skeleton - draw layout	Hannah	DONE		0.5	0.25
10/25/2012	make skeleton - code	Lynn, Hannah	DONE		1	0.75
10/29/2012	make sample database (15-20 pieces of art)	Kate	In progress		2	
week 6	Decide menu bar components for each page	Kate	Not started		0.5	
	research what's required for html/javascript					
week 6	drawing	Lynn	Not started		1	
	Get basic drawing on canvas with no undo,					
week 6	colors, saving, etc	Lynn	Not started		1	
week 7	Add saving to drawing app	Lynn	Not started		1	
week 7	Add undo to drawing app	Lynn	Not started		1	
week 7	Add color options/eraser to drawing app	Lynn	Not started		1	
week 7	Make the drawing page look nice	Lynn			2	
	favorites page: make clicking on the fav					
	button when viewing art add it to the					
week 6/7	database	Hannah	Not started		1	
	favorites page: make favorited artwork show					
week 6/7	up on favorites page in order of time	Hannah			0.5	
	favorites page: display/layout of the various				_	
week 6/7	favorited artworks	Hannah	Not started		2	
week 7	create icons for menu bars	Kate	Not started		2	
	Commenting: show a list of comments on the				_	
week 6/7	artwork, let user choose one	Kate	Not started		1	
1. 7	Commenting: format/make pretty comments	17-4-				
week 7	list	Kate	N		2	
week 6/7	Commenting: display a single comment	Kate	Not started		1	
week 7	Commenting: format/make pretty single	I/ata			_	
	Comment appoints comments with	Kate			2	
week 7	Commenting: associate comments with upvotes/downvotes, display according to that	Lynn	Not started		1	
week 7 week 6/7	Art info: scrape or otherwise procure		Not started		3	
		Lynn				
week 7	Art info: display/layout	Hannah	Not started		2	
week 8	System status updates (loading, saved! etc)	Kate	Not started		2	
week 8	Help/info tutorial	Hannah	Not started		1	